



Celanese

***GlobaLink Windows NT 4.0 Network System
Site Implementation Kit***

January 16, 1998

ATTENTION

This document has been prepared using advanced printing, font, and word processing technology. Please do NOT attempt to print this document from its electronic file without first making sure that the following technologies are available:

- Microsoft Office 97 (either Standard or Professional) with the Office 97 Service Release 1 installed. *If the Office 97 Service Release 1 is not installed a message may appear when opening the document file that says, "Out of memory or disk space."*
- A 600 DPI laser printer. A duplex printing option will be required to print on both sides of the paper. The duplex printing option is not required in order to print the document, but will save considerable paper and bulk.
- The Tahoma and Tempus Sans ITC fonts installed on the computer that will print this document. These fonts should have been installed during the installation of Office 97.

***** ALERT *****

These "alert" boxes, located throughout the document, require both the Tahoma and the Tempus Sans ITC fonts. The text of this alert box is Tempus Sans ITC. The "*** ALERT ***" header of this alert box, as well as the text of the "ATTENTION" message on this page, uses the Tahoma font.

The Appendix is composed of discrete sections called Exhibits. The contents of each Exhibit exist as discrete electronic files. In order to complete the production of this document, these Exhibit files must be printed, in addition to printing this document, and inserted behind their appropriate Exhibit divider page.

[This page intentionally left blank.]

Celanese

GlobaLink Windows NT 4.0 Site Implementation Kit

January 16, 1998

prepared by



PREPARED FOR

Celanese Chemical Division
Mr. Robert C. Mittelsteadt
Celanese Globalink Project Manager
1601 West LBJ Freeway
P.O. Box 819005
Dallas, Texas
75381-9005

January 1998



**POINT OF CONTACT
FOR PROJECT QUESTIONS**

Bill Wall
Program Executive
Professional Services Organization (PSO)
Vanstar Corporation
6321 East Campus Circle Drive
Irving, Texas
75063

(972) 714-0707

- or -

Bill Vallance
Senior Consulting Engineer
Professional Services Organization (PSO)
Vanstar Corporation
6321 East Campus Circle Drive
Irving, Texas
75063

(972) 304-3347

- or -

Keith Long
Account Executive
Vanstar Corporation
6321 East Campus Circle Drive
Irving, Texas
75063

(972) 714-0707



Table of Contents

I.	Introduction	Page 1
II.	Executive Summary	Page 5
III.	Celanese Chemical Global Windows NT 4.0 Network Architecture Standards	
	A. Section Summary	Page 12
	B. Introduction	Page 13
	C. Network Design	Page 15
	D. Windows NT 4.0 Domain Model	Page 17
	E. Network Protocols	Page 22
	F. Network Services	Page 24
	G. Domain Systems Specifications	Page 32
	H. Naming Standards And Conventions	Page 33
	I. Domain And User Administration	Page 43
	J. Security	Page 44
	K. End User Workstation Environment	Page 49
	L. Remote Access	Page 63
	M. NetWare Integration	Page 63
	N. Enterprise Management	Page 64
	O. Asset Management Systems	Page 65

Phase 1 – Planning And Infrastructure Development

IV.	PHASE 1: Project Definition And Project Management Planning	
	A. Section Summary	Page 68
	B. Project Kick-Off Meeting	Page 68
	C. Project Feasibilities And Boundaries	Page 69
	D. Project Risks And Risk Mitigation	Page 69
	E. Project Critical Success Factors	Page 70
	F. Project Management Approach Development	Page 70
V.	PHASE 1: Site Lab Development	
	A. Section Summary	Page 72
	B. Project Management And Planning	Page 72
	C. Site Survey	Page 72
	D. Install/Upgrade Cabling And Communications Infrastructure	Page 73
	E. Install/Upgrade File Servers, Application Servers, And Other Network Services	Page 73
	F. Site Lab Development Review	Page 73



Table of Contents (continued)

VI. PHASE 1:		
	Software Applications Testing And Certification	
A.	Section Summary	Page 76
B.	Criticality And Dependencies.....	Page 76
C.	Application Specialist Job Description	Page 77
D.	Pre-Testing Evaluation.....	Page 78
E.	The Software Application Testing Processes.....	Page 80
VII. PHASE 1:		
	Workstation Configurations Development	
A.	Section Summary	Page 98
B.	Creating The Unattended Windows NT 4.0 Workstation Operating System Image	Page 101
C.	Creating The Site Enterprise Applications Software Load Image	Page 122
D.	Non-Imageable Software	Page 126
E.	Quality Assurance Testing Plan	Page 127
 Phase 2 – Designing And Implementing The Site Windows NT 4.0 Network Solution		
VIII. PHASE 2:		
	Designing The Site Windows NT 4.0 Network Solution	
A.	Section Summary	Page 130
B.	Celanese Chemical Global Windows NT 4.0 Network System Technology Constraints	Page 130
C.	Site Future State Vision	Page 131
D.	Site Current State Definition	Page 132
E.	Site Requirements Definition.....	Page 134
F.	Site Solution Design.....	Page 137
G.	Site Customized Training Plan	Page 137
IX. PHASE 2:		
	Proving The Recommended Solution	
A.	Section Summary	Page 140
B.	Proof Of Concept Testing.....	Page 140
C.	Production Pilot Test	Page 141
D.	Site Final Solution	Page 142



Table of Contents (continued)

X. PHASE 2:		
	Implementing The Recommended Solution	
A.	Section Summary	Page 144
B.	Introduction.....	Page 144
C.	Implementation Components	Page 145
D.	Critical Success Factors And Risk Management	Page 145
E.	Project Management Plan	Page 146
F.	Final Solution Implementation Plan	Page 147
G.	Implementation Logistics	Page 148
H.	Final End User Training Plan.....	Page 149
I.	Implementation Support Plan.....	Page 149
J.	Transition Support Plan	Page 150
XI. PHASE 2:		
	Workstation Conversion And Deployment	
A.	Section Summary	Page 152
B.	Introduction.....	Page 152
C.	Facilities And Tools.....	Page 153
D.	"Human Needs" Support Systems And Processes.....	Page 157
E.	Hardware And Software Components	Page 162
F.	Workstation Conversion	Page 162
G.	Workstation Deployment.....	Page 179
H.	Implementation Technical Support Processes	Page 180
I.	Transition Technical Support Processes.....	Page 181
XII. PHASE 2:		
	Documentation	
A.	Section Summary	Page 186
B.	Site Operations Support Manual	Page 186
C.	Site Windows NT 4.0 Network System Design Manual	Page 186
D.	Site Windows NT 4.0 Software Image Management Manual.....	Page 186



Table of Contents (continued)

Reference Documents

XIII. Appendix

A.	Exhibit "A:"	<i>Microsoft Windows NT Workstation Deployment Guide – Automating Windows NT Setup</i>	Page 189
B.	Exhibit "B:"	Microsoft "Q" Reference Articles	Page 191
C.	Exhibit "C:"	Network Installation Startup Disk Reference File Listings	Page 193
D.	Exhibit "D:"	Site Enterprise Applications Image Configuration Instructions	Page 195
E.	Exhibit "E:"	GlobaLink Manufacturing Conversion And Deployment Process Forms	Page 197
F.	Exhibit "F:"	Software Package Evaluation Worksheet.....	Page 199
G.	Exhibit "G:"	Workstation Configurations Development Quality Assurance Test Plan	Page 201
H.	Exhibit "H:"	Systems Management Server (SMS) DOB Deployment Process.....	Page 203
I.	Exhibit "I:"	GlobaLink Project Design Team's DNS System Design Specification.....	Page 205
J.	Exhibit "J:"	The Architecture Document: Asset Management System For Celanese.....	Page 207
K.	Exhibit "K:"	<i>Global Windows NT Operations Manual - Condensed Version</i>	Page 209

